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POLLUTION REPORT EPA Region 5 Records Ctr.

Date: Wednesday, September 19, 2007
From: Jon Gulch, On-Scene Coordinator

7ROR13

To:: David Chung, U.S. EPA
Jason El-Zein, U.S. EPA
Ruth Woodfork, U.S. EPA
Cheryl Allen, U.S. EPA
AfifMarouf, U.S. EPA
Virginia Narsete, EPA, ERB-CIC
Joe Walczak, MDEQ
Steve Ostrodka, U.S. EPA
Amy Keranen, MDEQ

Linda Nachowicz, U.S. EPA
MarkDurno, U.S. EPA
Tom Williams, U.S. EPA
Denise Gawlinski, U.S. EPA
William Messenger, U.S. EPA
Mick Hans, U.S. EPA
Don Bussey, EPA
Tracy Johnson, U.S. EPA

Subject: Continuation of Removal Action
Florida Gas Plant Site
55996 Lake Linden Ave., Calumet Township, MI
Latitude: 47.22881
Longitude: -88.44119

POLREP No.
Reporting
Period:

Start Date:

Mob Date:
Completion
Date:

August 29 to September 19,
2007

8/1/2007

8/1/2007

Site #:

D.O. #:

Response
Authority:
Response Type:

NPL Status:

B529

0039 & 0040

CERCLA

Time-Critical

Non NPL

» -j * /-i * RemovalIncident Category: . ..te J Action
Contract* 68-S5-03-01

CERCLISID#: MI0002055150

RCRIS ID #:

Site Description
See POLREP 1 for a full Site Description.

Current Activities
On August 29, 2007, installation of sheetpiling continued along the M-26 side of the site
property, after removing and backfilling a path through the concrete pad found on the
southwest corner of the property. A total of 28 panels were installed to complete the barrier
wall on the west side of the property. The west barrier wall consists of a total of 99 total
panels.



From August 30, 2007 to September 14, 2007, a total of 147 vinyl sheetpile panels were
installed on the north side of the ditch along Franklin Street. Sheetpile panels were installed
at varying depths down to 15 feet below ground surface (bgs) using 16 foot panels, with the
exception of the side of a site building, where depths down to 17 feet bgs were achieved
using 18 foot panels. A total of 257 panels have been driven on-site.

On September 10, 2007, a drilling crew began installing 5 recovery wells and 6 monitoring
wells on-site.

On September 18-19, 2007, the sheetpile wall barrier along the Franklin Street was
completed. A total of 182 panels were installed along the Franklin Street ditch, and 14
panels were inverted north onto the site property.

On September 19, 2007, the sheetpile wall barrier was completed and the last monitoring and
recovery well were developed.

Planned Removal Actions
• Excavate the remaining 220 feet of ditch along Franklin Street adjacent to the

property on the south and restore ditch to ensure proper flow.

Complete several rounds of shallow water monitoring from the monitoring wells to
observe potential movement of contamination.

Next Steps
• Continue excavation and restoration of the remaining 220 feet of ditch from second

gate entrance east along Franklin Street.

Dispose of stockpiled non-hazardous waste materials.

Key Issues
None.

Estimated Costs *

Budgeted
Total To

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $600,000.00 $442,525.00 $157,475.00 26.25%



ERRS - Initial D.O. $20,000.00 [ $17,500.00 $2,500.00 [ 12.50%

$ 12,900.00 [ 23.45%RST/START $55,000.00 $42,100.00

Intramural Costs

USEPA - Direct (Region, HQ) $63,000.00 $46,216.00 $16,784.00 26.64%

Total Site Costs |~ $738,000.00 [ $548,341.001 $189,659.00 [ 25.70%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/FloridaGas


